Herbert, Rowland & Grubic, Inc.

' 369 East Park Drive
Harrisburg, PA 17111

- ‘ 717.564.1121
www.hrg-inc.com

May 23, 2023

Lower Paxton Township
425 Prince Street
Harrisburg, Pa 17109

Re: Reception Area Renovations and Safety Upgrades
Application for Payment No. 3
Dear Brad:

Application for Payment No. 3 for the above mentioned project has been received from the East Coast
Contracting, Inc. The application has been reviewed based on the Work completed and the General
Requirements of the Contract. Based on that review, we recommend payment of the current amount due
of $30,733.51.

Please include this application for payment on the next available meeting agenda for necessary action by
the Board of Supervisors. If approved, please execute where indicated, retain one copy for your files and
return an electronic copy to the undersigned.

If you have any questions or require additional information, please feel free to contact me.
Sincerely,

Herbert, Rowland & Grubic, Inc.

Chad B di—

Chad Gladfelter
Team Leader | Civil

Enclosures

CAG
R000184.0561
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G Sam Miller, Lower Paxton Township
Mark Lebo, Lower Paxton Township
Shellie Smith, Lower Paxton Township
Jim Crum, James Crum Architects
Nick Kostelac, East Coast Contracting, Inc



Contractor's Application for Payment

Owner: Lower Paxton Township Owner's Project No.:
Engineer: Herbert, Rowland & Grubic, Inc. Engineer's Project No.: R000184.0561
Contractor: East Coast Contracting, Inc. Contractor's Project No.: ECC #9712
Project: Reception Area Renovations & Security Upgrades
Contract:
9712-03 Application Date: 05/18/2023
Application Period:  From 03/30/2023 to 05/18/2023
1. Original Contract Price S 264,700.00
2. Net change by Change Orders S 2,030.58
3. Current Contract Price {Line 1 + Line 2) S 266,730.58
4. Total Work completed and materials stored to date
(Sum of Column G Lump Sum Total and Column J Unit Price Total) S 143,885.45
5. Retainage
a. 10% X S  143,885.45 Work Completed S 14,388.55
b. X S - Stored Materials S -
c. Total Retainage (Line 5.a + Line 5.b) $ 14,388.55
6. Amount eligible to date {Line 4 - Line 5.c) S 129,496.90
7. Less previous payments {Line 6 from prior application) S 98,763.39
8. Amount due this application S 30,733.51
9. Balance to finish, including retainage (Line 3 - Line 4) S 137,233.68

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have been
applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by
prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this
Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and
encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such
liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not

defective.

Contractor: EastACgﬁaeﬁjgﬂ-F\

Signature: 05/18/2023
Recomme elﬂ;é\; Engil{eé"’ Approved by Owner

By: —= By:

Title: Team Leader |’Civil Title:

Date: 5/23/2023 Date:

Approved by Funding Agency

By: By:
Title: Title:
Date: Date:

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC. All rights reserved.
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CONTRACTOR’S AFFIDAVIT OF RELEASE OF LIENS

|Englineering & Related Services

To Owner: Lower Paxton Township Owner's Contract No.:

_From Contractor: East Coast Contracting, Inc. Contract Name:Recerticn Area Rerov.8Seaurrity
‘Project: Reception Area Renovations & Security Contract Date: " U
‘ Upgrades Jarery 11, 2023

. Commonwealth of: Parsylvania
County of: Yark

The undersigned, being duly sworn according to law, deposes and certifies that the cost of all labor, material, and

equipment and outstanding claims and indebtedness of whatever nature arising out of the performance in

Darhin County, Permsylvania have been paid and satisfied in full as of oy g'r-gj
" (Date)

{County) {State)

and that there are no outstanding obligations or claims of any kind for the payment of which the Owner on the above

named project might be liable, or subject to, in any lawful proceeding or in equity.

The undersigned is authorized by Contractor to execute this document on Contractor’s behalf and has personal

knowledge of the facts state herein.

This [5353“ day of “H/ans ,2043

Contractor: East @oast

Contracting, Inc.
F .

By:

771 77 . 7 (Authorized signature)
John M. Kostelac

{printed name)

Title: Secretary/Treasurer
Subscribed and sworn to me this date: L8523
Notary Public: :Oef;{m/y P Y| /\/m M@e o
) ) T T(signature)

Deanna M. Kostelac
{printed name)

Commission Expires: DB -0~ 4 S—
DEANNA M KOSTELAC - Notary Public
York County
My Commissian Expires March 6, 2027
Commission Number 1088424
00 6515.16-1 R0OC0184.0561

Herbert, Rowland & Grubic, inc



